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Mr. Douglas R. Sherwood
Hanford Project Manager RE@ E H
U.S. Environmental Protection Agency W
712 Swift Boulevard, Suite Five e E@
Richland, Washington 99352 AN $ 2 2002

Dear Mr. Sherwood: EDMC

TRANSMITTAL OF THE 200-PW-1 PLUTONIUM/ORGANIC-RICH PROCESS
CONDENSATE/PROCESS WASTE GROUP OPERABLE UNIT REMEDIAL
INVESTIGATION (RIFEASIBILITY STUDY (FS) WORK PLAN, DOE/RL-2001-01,
DRAFT A :

Attached are copies of the above mentioned subject document for review and comment by the
U.S. Environmental Protection Agency (EPA). Transmittal of this work plan satisfies Hanford
Federal Facility Agreement and Consent Order Milestone M-13-26 for submittal of the
200-PW-1 Operable Unit (OU) RI/FS work plan to EPA by December 31, 2001. A draft Hanford
Federal Facility Agreement and Consent Order Change Package is aiso provided for information.

This work plan is the sixth in a series of several which follow the streamlined approach outlined
in the “200 Areas RI/FS Implementation Plan, Environmental Restoration Program,” for
characterization and remediation in the 200 Areas. The work plan contains the elements of a
Comprehensive Environmental Response, Compensation and Liability Act of 1980 RI/FS work
plan. The work plan also includes a carbon tetrachloride remediation strategy for the 200 West
Area. This remediation strategy identifies the activities required to reach a final record of
decision for the 200-PW-1 OU that addresses the remediation of carbon tetrachloride
contamination in the vadose zone that will be protective of groundwater.

The remedial investigation will be divided into two phases: (1) characterization of known
representative source term waste sites, and (2) characterization of the dispersed carbon
tetrachloride vadose zone plume. The dispersed carbon tetrachloride vadose zone plume
investigation is further divided into two steps, shaliow/intermediate and intermediate/deep. The
sampling and analysis plan (SAP) for the known representative source term waste sites
investigation is provided in Appendix A. SAPs for shallow/intermediate and intermediate/deep
dispersed carbon tetrachloride vadose zone plume investigations will be prepared and issued
separately from the work plan. The shallow/intermediate SAP will also include the waste control
plan for all of the 200-PW-1 investigations.
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The scheduled period for the regulatory review is January 2 through February 15, 2002. If you have any
questions, please contact Ellen Dagan, of my staff, on (509) 376-3811, or Bryan Foley, of the Waste
Management Division, on {509) 376-7087.

Sincerely,
/ WL/
| p/ Joel don, Director
RCA:EBD Regulatory Compliance and Analysis Division

Attachments

cc w/ attachs:

D. A, Faulk, EPA

J. Price, Ecology

L. C. Treichel, EM-442

C. D. Wittreich, CHI

Admin Record, H6-08 9200-PW-1)

cc w/o attachs:

B. H. Ford, BHI
R. Gay, CTUIR
M. 1. Graham, BHI
Hertzel FH

E__“U'.!
_a
é

. S. Kramer, FHI
. M. Marten, HAB
. Murphy-Fitch, FHI
. Niles, Oregon Energy
. R. Skinnarland, Ecology
. Sobotta, NPT
. F. Stanley, Ecology
. A. Wilson, Ecology
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_-Qhange Number ‘ " Federal Facllity Agreement and Consent Order ' : Date

_ _ Change Centrol Form 12/5/2001
M-15-01-05 - Do not use blue Ink. Type or print using black ink.
Originator e o - - Phone
Bryan Foley, DOE 376-7087
Class of Change
[ 11~ Signatories [ X] Il — Executive Manager [ 111 - Project Manager
Change Title

Interim Milestones for 200-PW-1 Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group
Operable Unit RI/FS,

Description/Justification of Change

DOE/RL-98-28, Rev. 0, established the approach for the assassment and ramediati t-practice
waste sites. Under this strategy, over 800 waste sites are grouped into 23 5-baged operalsfe units (OUs),
which in turn are grouped into 9 major waste categories (e.g., process wste, landfills) +-Thig has|resulted in a more

The 200 Areas Remedial Invastigation/Feasibilily Study Implsmentation Flan - Enviror}'ngn/tawﬁﬁon Program,
00 Area

ou:

Justification/Description continued on Page 2

Impact of Change

These interim milestone dates are consistent with the major milestone M-15-00C to complete the 200 Area operable
unit RI/FS process by 2008. The proposed completion dates are beyond the compliance date for the M-20 Major
Milestone and will be addressed in future negotiations. The M-20 milestone is the final step in environmental
remediation activities (Closure Plans/Permits).

Atfected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.

The 200 Areas Remedial Investigation/Feasibllity Study implementation Plan ~ Environmental Restoration Program,
DOE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice
waste sitas.

200-PW-1 Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unit RI/FS Work
Plan (DOE/RL-2001-01).




"~ Tri-Party Agreement Change Request
M-15-01-05
Page 2

Approval of this change request adds the following Tri-Party Agreement Interim Milestones:
o M-15.-46A: Complete 200-PW-1 OU Field Work through Sample Collection— June 30, 2004

M-15-46B; Submit 200-PW-1 OU Draft A Remaedial Investigation Report o EPA ~ June 30, 2005
M-15-46C: Submit 200-PW-1 OU Draft A Feasibility Study and Draft A Proposed Plan to EPA ~ March 31, 2006,




Federal Far.:lllty Agreement and Consent Order , - Date

Change Number | _
- Change Contro! Form : . 12/5/2001
M-15-01-05 Do not use blue Ink. Type or print us!ng bfack Ink. o
Approvals
Approved Disapproved
DOE Date
Approved _____ Disapproved
EPA Date
Approved ' Disapproved
Ecology Date
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